



## INNO-SOFC Deliverable D3.2

### Test report of INNO-SOFC system

**Date:** 10.3.2020

**Lead Beneficiary:** VTT

**Nature:** Report

**Dissemination level:** Dissemination level: Public

#### Summary:

INNO-SOFC system manufacturing was delayed and it was not possible to start the system during the project. Latest system components were delivered to Convion in early March 2020 and the current estimate is that the system can be started in the end of March 2020. It is agreed that Convion and VTT will keep FCH JU informed about INNO-SOFC system operation after the project. System operation will be reported in FCH JU annual reporting and in program review days.